

# MEASURE S STATUS UPDATE



May 2019

January 2021

Spring 2021

## Facility Improvements

## Park Improvements

**Fire Station #1**  
May 2019 - January 2020

COMPLETED

100%

**Fire Station #3**  
May 2019 - Mid-March 2020

COMPLETED

100%

**Fire Station #2**  
August 2020 - Spring 2021

35%

**Fire Station #4**  
August 2020 - Spring 2021

28%

**Library**  
July 2019 - Oct. to Dec. 2020  
Move-in and Set-Up Phase

100%

**Civic Center**  
August 2019 - January 2021  
Civic Theatre

Firefighter's Memorial

Library Shade Structure

100%

100%

100%

100%

**Apollo Park**  
May 2019 - November 2019

COMPLETED

100%

**Independence Park**  
July 2019 - November 2019

COMPLETED

100%

**Dennis the Menace Park**  
May 2019 - Early February 2020

COMPLETED

100%

**Discovery Sports Complex**  
September 2019 - Early May 2020

COMPLETED

100%

**Golden Park**  
August 2019 - June 2020

COMPLETED

100%

**Furman Park**  
September 2019 - July 2020

COMPLETED

100%

**Wilderness Park**  
August 2019 - June 2020

COMPLETED

100%

**Wilderness Ponds**  
August 2019 - January 2021

100%

### About Measure S

Measure S, an increase of ½ percent to the transactions and use tax, was approved by 63% of Downey voters in November 2016 and went into effect on April 1, 2017. Measure S is expected to generate approximately \$9 million per year to protect and enhance the quality of services to the community. Measure S spending is focused on enhancing public safety, as well as improving City parks and facilities.

888.600.7590

[downeymeasure-s.com](http://downeymeasure-s.com)

[info@downeymeasure-s.com](mailto:info@downeymeasure-s.com)